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PDR 4/1
Optics Order 5/13

Start Mechanicsms Fabrication 5/27
Cryostat Order 8/5

Start Optics Assembly 4/28
Start System Integration 10/13

First Light 5/1

Analysis Tasks 6/10
Stray Light Analysis 11/16

Image Quality Analysis 11/29
Preliminary Structural Analysis 2/27

Preliminary Thermal Analysis 2/27
Final Structural Analysis 6/10

Final Thermal Analysis 6/10
Design Tasks 9/27

Science Requirements 11/11
John Rayner Tasks 4/22

John Rayner PDR Tasks 4/1
ments Tolerancing (WFA, Tilt, Decenter) 11/16

Filters, Xdisperser, Gratings, Slit Specs 11/23
Ghost Image Analysis 11/30

FO/Slit Viewer Optical Tolerancing 12/12
Spectrograph Alignment Plan 1/21

Update Thermal Plan 2/6
Update OCDD 2/20

Update Science Case 3/4
Baffle Locations and Specs 3/18

PDR Documentation (Spectrograph, Science) 4/1
John Rayner CDR Tasks 4/22

Tim Bond Tasks 3/8
Dan Kokubun Tasks 9/2

Dan Kokubun PDR Tasks 3/29
XDM FEA 3/27

OPB Prelim Design 1/18
CST Prelim Design 1/25

CAL Truss Prelim Design 2/8
Optics Mounts Kick Off 3/1

OAP Mount Concept 3/8
Optics Mounts (Doublets, Mirrors) 3/15

DK Req Prelim Release 3/22
DK PDR Documentation 3/29

Dan Kokubun CDR Tasks 9/2
Optics Warm Dimensions 4/12

THM Prelim Design 4/19
Baffle Prelim Design 4/26

OPB Final Design 5/24
CST Final Design 6/21

Baffle Final Design 7/5
THM Final Design 7/19

CAL Truss Final Design 8/2
Handling Equipment 8/16

DK Req Final Release 8/30
Drawings Review 9/2

Morgan Bonnet Tasks 8/2
Morgan Bonnet PDR Tasks 3/29

XDM Prelim Design 11/28
Piezo Stage Testing 2/18

Dekker Mechanism Prelim Design 3/20
ary Release (IRM, SLM, FWM, OSM, IGM, XDM, Det Mount) 3/22

MB PDR Documentation (IRM, SLM, FWM, OSM, IGM, XDM, Det Mount) 3/29
Morgan Bonnet CDR Tasks 8/2

Facility Tasks 4/19
FWM Final Design 5/3

SLM Final Design 5/17
Dekker Mechanism Final Design 5/31

OSM Final Design 6/14
XDM Final Design 7/5

MB Req Final Release (IRM, SLM, FWM, OSM, IGM, XDM, Det Mount) 8/2
Drawings Review 7/29

Allister Knox Tasks 9/27
Allister Knox CDR Tasks 9/27

IRM Final Design 4/26
Detector Mount Final Design 5/10

IGM Final Design 5/24
Optics Mounts Final Design (Doublets Mirrors) 6/21

Optics Mounts Final Design (Triplet, OAP) 7/19
CAL Mechanisms Design 8/9

CAL Req Final Release 8/23
CAL Mechanisms Drawings Release 8/30

OSM Drawings Release 9/13
CAL Truss Drawings Release 9/27

EE Tasks 5/27
SW Tasks 5/27

Drawings 10/4
Optical Elements Drawings 4/22

FWM Drawings Release 5/17
Detector Mount Drawings Release 5/31

IRM Drawings Release 6/14
IGM Drawings Release 6/28

OPB Drawings Release 7/12
CST Drawings Release 7/26

SLM Drawings Release 8/9
XDM Drawings Release 8/23

THM Drawings Release 9/6
Baffle Drawings Release 9/20

Optics Mounts Drawings Release 10/4
Fabrication 4/7

Optical Bench Fabrication 11/15
Cryostat Fabrication 11/29

Mechanisms Fabrication 11/1
Optics Fabrication 4/7

Handling Equipment 9/13
Assemble and Test 3/20

Mechanismsm Assembly and Test 4/18
Optics Assembly and Test 10/3

System Integration 3/20
Commissioning 5/1
Telescope Install 4/10

Testing 4/24
Data Collection 5/1
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